SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:14PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 179  Const Calendar Day: 737 Date: 15-Sep-2011 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 60 -70
Precipitation None Condition Partly Cloudy

Working Day If no, explain:

Diary: Dispute

Work description.
[]

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and submittal ABF-2283R00, "Cable Erection
Plan-Secondary PWS Hauling System", as follows:

INSTALLATION:

*ABF crews continuing the installation of the UHMWP plates on the frames between the two saddles per
Detail 20 on the drawing sheets No. DE4190T of the submittal ABF-SUB-2171R01.

*ABF crew put in position the winch and bolted the winch end steel channel of the bottom frame, welding
of the cut end plate beam is required.

*The ABF crews completed installation of 22 the HSS 76x76 galvanized posts with respect to drawing
sheet No.DE419PT of the submittal ABF-SUB-2171R01. The crew also removed two mistakenly welded
posts on the sides of the jacking saddle.

*The ABF crew started installing the three bottom 48 mm Diameter horizontal rollers which are located on
each PWS Hauling System frame at the W-Line saddle. Drawing sheet No. DE419GT, Detail 3 and
Section D of The submittal ABF-SUB-2171R01.

SCAFFOLDING:
*ABF crews continuing the assembly of the scaffolding at the E-line saddle, at the South side of pier W2.
2- The attached pictures show the detail of the performed activities.

ABF crew involved in Secondary hauling system
Installation crew:

- Jerry Kubala (FOR.- Installation)

- Walter Hernandez

- Melgar Fleix

- Rigoverto Garcia

-lan Murphy

- Rick Clayborn

-Victor Hernandez
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ABF crew involved in the assembly of the scaffolding:
-Obra Paulk (FOR.)

-Michael Balwinski

-Ryan Nash

-Dusten Clayborn

-Barry Rothman

-pablo Ramirez

-Carlos Bustomante

Equipments
- Lincoln Welding Machine (ABF-002082)
04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker APP IAN MURPHY 1.50 0.00 0.00 1.50 D
Ironworker FOR OBRA PAULK 8.00 0.00 0.00 8.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 0.00 0.00 8.00 D
Ironworker APP PABLO RAMIREZ 8.00 0.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
Ironworker JNM DUSTEN CLAYBORN 8.00 0.00 0.00 8.00 D
Ironworker JNM RYAN NASH 8.00 0.00 0.00 8.00 D
Ironworker JNM MICHAEL BALWINSKI 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer APP VICTOR HERNANDEZ 5.00 0.00 0.00 5.00 D
Ironworker FOR EARL CLAYBORN 1.50 0.00 0.00 1.50 D
Ironworker JNM RIGOVERTO GARCIA 8.00 0.00 0.00 8.00 D
Ironworker JNM FELIX MELGAR 8.00 0.00 0.00 8.00 D
Ironworker JNM WALTER HERNANDEZ-ZELE 8.00 0.00 0.00 8.00 D
Ironworker FOR JERRY KUBALA 8.00 0.00 0.00 8.00 D

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV
002082 WELDER, LINCOLN 500-549 AMP DSL/TOW No
150 000 0.00 0.00 []
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Iltem: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle
AMERICAN BRIDGE/FLUOR, A JV
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